COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1

ESTI MATE RUN 04/ 12/ 2002

ESTI MATE SUMVARY 10:57: 28

CONTI D. C13790 ESTI MATE NO 0001 SPEC YR 1999

PCN: 13790-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO

CONTRACT DESCRI PTI ON: TIME CHARGED: 11.0 DAYS TI ME ALLOW 140 WORK DAYS
FY 02 Sign Replacenent \est PERCENT TI ME: 7.86 ORI G TI ME ALLOW 140 WORK DAYS
STA R400- 123

FY 02 SI GN REPLACEMENT WVEST

PRQIECT NO

NAVE OF ROAD:

PRQIECT COUNTI ES: VARI QUS, REG ON 4
CONTRACTOR:
KOLBE STRI PI NG | NCORPORATED 03/ 29/ 2002

12/ 20/ 2001

DATE TI ME STARTED 03/11/2002
DATE WORK BEGAN

PAY PERI OD ENDI NG
550 TOPEKA VWAY DATE LET
01/ 03/ 2002
01/17/ 2002

03/ 11/ 2002

DATE TI ME STOPPED 09/12/2002
DATE ACCEPTED 09/ 12/ 2002

DATE AWARDED
DATE CONTRACT EXECUTED
CASTLE ROCK DATE NOTI CE TO PROCEED

CO 80104 303/ 688- 9516

CURRENT PRQJECT AMT: $ 468, 883. 00 PARTI Cl PATI NG $ 59,111. 75 $ 59, 111.75
AWARD PRQJECT AMI:  $ 453,532. 00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COWPLETE: 12. 61% TOTAL EARNI NGS 59,111. 75 59,111.75
FUNDS AVAI LABLE: $ 409, 771. 25 STOCKPI LED MATERI ALS 63, 449. 26 63, 449. 26
GROSS EARNI NGS 122, 561. 01 122, 561. 01
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -729.18 -729.18
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 121, 831. 83 121, 831. 83
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 121, 831. 83 121, 831. 83
OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DE s 121,831,883

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

ROADWAY BI D | TEMS

CAT NO0200

0005 202-00810

0010

202- 00821

0015

614- 00011

0020

614-00012

0025

614- 00013

0026

700- 70036

0027

700- 70036

0030

614-00612

0035

614- 00615

0040

614-00818

0045 614-01502

C13790

13790-BI D
STA R400-123

| TEM
DESCRI PTI ON

REMOVAL OF GROUND SI GN

REMOVAL OF S| GN PANEL

SI GN PANEL (CLASS 1)

SI GN PANEL (CLASS I1)

SI GN PANEL (CLASS I11)

F/ A MCR L4 NMATERI AL COST SI GN PANEL

F/ A MCR LINE 5 MATERI AL COST T- SUPPORT

STEEL SI GN POST (W 6X12)

STEEL SI GN POST (W 6X15)

STEEL SI GN POST (W 8X18)

STEEL SI GN POST (2 | NCH ROUND)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

677.000
EACH
15. 00000

584. 000

20. 00000

3, 813. 000
SF
11. 00000

4, 232.000
SF
14. 75000

4,547. 000
SF
17. 75000

15, 273. 000
F A
1. 00000

4, 238. 000
F A
1. 00000

55. 000
LF
29. 00000

32. 000
LF
30. 00000

35. 000
LF
32. 00000

3, 639. 000
LF
7.25000

PREV QTY/
QY TH'S PERI OD
QrY TO DATE

0. 000
153. 000
153. 000

0. 000
39. 000
39. 000

0. 000
691. 000
691. 000

0. 000
520. 000
520. 000

0. 000
438. 000
438. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
969. 000
969. 000
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ESTI MATE RUN 04/ 12/ 2002

2,295

780.

7,601.

7,670

7,774

7,025

00

00

00

50

.00

.00

.00

.00

.00

25

10: 57: 28

AMOUNT

2,295

780.

7,601.

7,670

7,774

7,025

00

00

00

00

50

.00

.00

.00

.00

.00

25



CONTI D: C13790 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13790- BI D ESTI MATE RUN
PRQJECT: STA R400- 123 ESTI MATE NO. 0001
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0045 MATERI AL ALLOMNCE P - POST ASSEMBLIES, 2 3/8" U-BOLTS 0. 000
LF 3, 564. 000 12, 937. 32
3. 63000 3, 564. 000 12, 937. 32
0046 900- 00012 ADDED | TEM (FQOOT)/ CMO 04 -- ADD LINE | TEM FOR P- POST 225. 000 0. 000
I N CONCRETE
LF 0. 000 0.00
10. 60000 0. 000 0. 00
0050 614-01582  STEEL SIGN POST (2.5 | NCH ROUND) ( SLI PBASE SCH. 80) 3, 876. 000 0. 000
LF 703. 000 15, 466. 00
22.00000 703. 000 15, 466. 00
0050 MATERI AL ALLOWANCE P2 POST ASSEMBLI ES, U-BOLTS, 0. 000
U- BRACKETS, T- BRKTS
LF 3, 130. 000 50, 511. 94
16. 13800 3, 130. 000 50, 511. 94
0055 614-03001 CONCRETE FOOTI NG (TYPE 1) 4. 000 0. 000
EACH 0. 000 0.00
600. 00000 0. 000 0. 00
0060 614-03002 CONCRETE FOOTI NG ( TYPE 2) 2. 000 0. 000
EACH 0. 000 0.00
700. 00000 0. 000 0. 00
0065 614-03003 CONCRETE FOOTI NG ( TYPE 3) 2.000 0. 000
EACH 0. 000 0.00
750. 00000 0. 000 0. 00
0070 614-80000  *FLASH NG BEACON 8. 000 0. 000
EACH 0. 000 0.00
6, 000. 00000 0. 000 0.00
0071 900-00012  ADDED | TEM (FQOT)/ 1-1/4 | NCH ELECTRI CAL CONDUI T 0. 000 0. 000
(INSTALL ONLY) MCR 1
LF 0. 000 0.00
0. 00000 0. 000 0. 00
0072 900-00012 ADDED | TEM (FQOT)/ 1-1/4 | NCH PVC ELECTRI CAL CONDUI T 3, 070. 000 0. 000
(INSTALL ONLY) MR 1
LF 0. 000 0.00
2.10000 0. 000 0. 00
0075 626-00000  MOBI LI ZATI ON 1. 000 0. 000
LS 0.500 7,500. 00
15, 000. 00000 0.500 7,500. 00



CONTI D: C13790 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13790- BI D ESTI MATE RUN 04/ 12/ 2002
PRQJECT: STA R400- 123 ESTI MATE NO 0001 10:57: 28
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0080 630-10005 *TRAFFI C CONTROL 1. 000 0. 000
LS 0. 060 3, 000. 00
50, 000. 00000 0. 060 3, 000. 00
0085 700-70010 F/ A M NOR CONTRACT REVI S| ONS 1. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0090 700-70022 F/ A QIT PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0095 700-70023 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0100 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $  468,883.00% 122,561.01$ 122,561.01
PROJECT TOTAL CURRENT AMI $  468,883.00$%  122,561.01$ 122,561.01




